



Workplan IEA ECES Annex 12

January 1998 Meeting of National Workgroups
Start of National Work
- Operation Experiences (Energy/Economy)
- Water Treatment, Environmental Aspects

Work on draft report

June 1998 Workshop to discuss first drafts of report in expert's
group and with people operating or having operated HT-
UTES 1st Expert's Meeting following the workshop
immediately, discussion of results and adjustments in
further work

Report to ECES ExCom at Meeting # 44 in Chester, UK, June 1998

Finalization of state-of-the-art-report

Work on report: - Advantages, System Opportunities
 - R&D-needs, Recommendations for Phase II

Sept/Oct. 1998 2nd Expert's Meeting to discuss the final draft versions of
reports of Phase II (should be held in combination with
Annex 8 meeting)

Incorporating changes from 2nd Expert's Meeting into the reports, finalizing
and printing of reports

Report to ECES ExCom Meeting # 45 in USA, late fall 1998